SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 1.16PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 178  Const Calendar Day: 736 Date: 14-Sep-2011 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Iranmanesh, Abbas Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00am  03:30 pm Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 50 - 60 12 PM 4PM 60 -70
Precipitation None Condition Partly Cloudy

Working Day If no, explain:

Diary: Dispute
Work description.

[]

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

*ABF crews completed the installation of the UHMWP (Ultra High Molecular Weight Polyethylene) 6 mm
thick Plates using ¥2" countersunk screw on the North side of Pier W2 (W-Line saddle frames) and
continuing the installation of the UHMWP plates on the frames between the two saddles. The Detail 20 on
the drawing sheets No. DE4190T of the submittal ABF-SUB-2171R01.

*ABF crews completed installation of the side rollers on the framing system between the two saddles.
Sheet drawing DE419PT, Sheet drawing DE419QT, Sections A, B & D, Sheet drawing DE419RT, Detail
24 & Section A of the submittal ABF-SUB-2171R01.

*The ABF crews continuing installation of the HSS 76x76 galvanized posts with respect to drawing sheet
No.DE419PT of the submittal ABF-SUB-2171R01 by cutting the plywood deck of the falsework and
welding the posts to the steel beam of the falsework. Due to existence of 2"x6" timber beams the end plate
of the posts were cut to fit the post end plate to the existing condition. 20 HSS 76x76 galvanized posts
have been installed two more posts are left to be completed.

SCAFFOLDING:
*ABF crews continuing the assembly of the scaffolding at the E-line saddle, at the South side of pier W2.
2- The attached pictures show the detail of the performed activities.

ABF crew involved in Secondary hauling system
Installation crew:

- Jerry Kubala (FOR.- Installation)

- Walter Hernandez

- Melgar Fleix

- Rigoverto Garcia

-lan Murphy
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas

Diary #: 178

Date: 14-Sep-2011

Wednesday

- Rick Clayborn
-Victor Hernandez
-Clinton Montgomery (crane Operator)

-Obra Paulk (FOR.)
-Michael Balwinski
-Ryan Nash
-Dusten Clayborn
-Barry Rothman
-pablo Ramirez
-Carlos Bustomante

Equipments
-Groove Crane (ABF002363)
- Miller welding machine (ABF-002303)

ABF crew involved in the assembly of the scaffolding:

04-0120F4 Bid Item: 051 0-000-000.051
AMERICAN BRIDGE/FLUOR, A JV

ERECT STRUCTURAL STEEL (BRIDGE)

04-0120F4 Bid Item: 060 E-W2C-WDS.060
AMERICAN BRIDGE/FLUOR, A JV

E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker APP IAN MURPHY 8.00 0.00 0.00 8.00 D
Ironworker FOR OBRA PAULK 8.00 0.00 0.00 8.00 D
Ironworker JNM CARLOS BUSTAMANTE 8.00 0.00 0.00 8.00 D
Ironworker APP PABLO RAMIREZ 8.00 0.00 0.00 8.00 D
Ironworker JNM BARRY ROTHMAN 8.00 0.00 0.00 8.00 D
Ironworker JNM DUSTEN CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM RYAN NASH 8.00 0.00 0.00 8.00 D
Ironworker JNM MICHAEL BALWINSKI 8.00 0.00 0.00 8.00 D
Operator APP CLINTON MONTGOMERY 8.00 0.00 0.00 8.00 D
Semi-Skilled Laborer APP VICTOR HERNANDEZ 8.00 0.00 0.00 8.00 D
Ironworker FOR EARL CLAYBORN 8.00 0.00 0.00 8.00 D
Ironworker JNM RIGOVERTO GARCIA 8.00 0.00 0.00 8.00 D
Ironworker JNM FELIX MELGAR 8.00 0.00 0.00 8.00 D
Ironworker JNM WALTER HERNANDEZ-ZELE 8.00 0.00 0.00 8.00 D
Ironworker FOR JERRY KUBALA 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0210406 WELDING EQUIPMENT No
800 000 000 000 ]
*E0200406 No
800 000 000 000 ]
04-0120F4 Bid Iltem: 060 W-W2C-WDS.060 W Line W2 Cap West Deviation Saddle
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Job Name: 04-0120F4 Inspector Name Iranmanesh, Abbas Diary #: 178 Date: 14-Sep-2011 Wednesday

04-0120F4 Bid Iltem: 060 X-W2C-JKS.060 E-W Line Cross Over W2 Cap Jacking Saddle
AMERICAN BRIDGE/FLUOR, A JV

Attachment
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